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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in ALAMEDA COUNTY IN CASTRO
VALLEY AT HAYWARD MAINTENANCE STATION.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on May 31, 2000.

Project Plan Sheets 2, 3 and 11 are revised. Half-sized copies of the revised sheets are attached for substitution for the like-
numbered sheets.

Project Plan Sheet 11a and 11b are added. Half-sized copies of the added sheets are attached for addition to the project plans.

In the Special Provisions, Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," the third paragraph
is revised as follows:

"The work shall be diligently prosecuted to completion before the expiration of 50 WORKING DAYS
beginning on the fifteenth calendar day after approval of the contract."

In the Special Provisions, Section 10-1.01, "Order of Work," the following paragraphs are added after the first paragraph as
follows:

"Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special
provisions and to the stage construction sheets of the plans.

Attention is directed to "Progress Schedule (Critical Path)" of these special provisions regarding the
submittal of a general time-scaled logic diagram within 10 days after approval of the contract. The diagram
shall be submitted prior to performing any work that may be affected by any proposed deviations to the
construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans.
Nonconflicting work in subsequent stages may proceed concurrently with work in preceding stages,
provided satisfactory progress is maintained in the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of
existing pavement delineation as directed by the Engineer. Pavement delineation removal shall be
coordinated with new delineation so that lane lines are provided at all times on traveled ways open to
public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location,
as determined by the Engineer, the pavement delineation shall be referenced by the Contractor, with a
sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way
barrier lines, limit lines, crosswalks and other pavement markings. Full compensation for referencing
pavement delineation shall be considered as included in the contract prices paid for new pavement
delineation and no additional compensation will be allowed therefor."



Addendum No. 1
Page 2
May 19, 2000

04-Ala-580-46.4
04-124454

To Proposal and Contract book holders:

INDICATE RECEIPT OF THIS ADDENDUM BY FILLING IN THE NUMBER OF THIS ADDENDUM IN
THE SPACE PROVIDED ON THE SIGNATURE PAGE OF THE PROPOSAL.

SUBMIT BIDS IN THE PROPOSAL AND CONTRACT BOOK YOU NOW POSSESS. HOLDERS WHO
HAVE ALREADY MAILED THEIR BOOK WILL BE CONTACTED TO ARRANGE FOR THE RETURN
OF THEIR BOOK.

INFORM SUBCONTRACTORS AND SUPPLIERS AS NECESSARY.

This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each
receives it.

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

NICK YAMBAO, Chief

Office of Plans, Specifications & Estimates

Division of Office Engineer

Attachments



